The VIPER Newsletter 47 Quarter 2015

As part of our communications effort to keep everyone informed of our progress, we will be
distributing a quarterly newsletter via email and posting a copy of it on the VIPER website at
www.ncdps.gov/VIPER. If you would like to contact us, you can email us at VIPER@NCSHP.ORG
or call 1-888-92-VIPER.

Quick Facts (Tanya)

e 241 total sites planned for statewide coverage
1. 211 sites constructed and on-the-air
2. 6 sites are fully funded and under construction
3. Funding for remaining site construction is ongoing
e Number of emergency responding agencies making up the # of users — 314 agencies
e VIPER estimated to cost $206.5M to complete
1. $181.5M funded to date (includes $7M R for tower construction in FY15-16)
2. Pending: Additional $25M left to be funded for site construction
e VIPER maintenance and support costs
1. $7.5M once completed
2. Current funding = $5.3M recurring (includes $2.8M Recurring starting FY13-14)
3. Pending: Additional $2.2M recurring to effectively provide maintenance and support
once build-out is complete
e Challenges
1. In moving forward with construction of new tower sites, the challenge will be to get
fully executed leases prior to site construction.

Legislative funding for site construction (Tanya)
e Through Senate Bill 402, VIPER has been provided site construction funding starting in Fiscal
Year 2014-2015.
1. $7M (Recurring) funds for VIPER Tower Construction
e A recurring $7M funding has been provided for in FY15-16 for VIPER Tower Construction.

Tower Construction Update

e A new Barium Springs tower is complete and in service.
e The Potato Knob site in Swain County is online.

7.14 Upgrade
e The 7.14 upgrade is a system-wide upgrade that allows for the increase in number of sites

per zone, enables conventional resources to be shared across zones and sets up the system
to enable us to migrate from Quantar base stations to GTRs seamlessly. The upgrade was
completed in December and all systems are operating normally. We now have the ability to
import radio ID and alias databases into the zone controllers. With this said, this is a reminder
to ALL counties and Federal/State Agencies that your annual true up document with all
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current radio ID assignments is due to the Patrol by COB on Friday 29, January 2016. We will
be working during the month of February to clean up the database resulting in the database
being locked for activation unless a valid ID request is received by the NOC.

Radio reprogramming (Rebanding/P25)

e Second Touch programming continues to move forward. We have encountered some counties
and agencies that have already completed a second touch of their equipment. The FCC
requires us to document that every radio has been cleared of the old, pre-rebanded channels.
We are currently working with the FCC to determine what type of documentation is required
to show that all radios in NC do not have pre-rebanded channels in them. More information
will be forthcoming.

e During second touch, we found several vendors putting the wrong ID’s back in the radios.
They have taken out the old 4.1 system and talkgroups but used the old 4.1 IDs in the
current P25 system. At this time, no radio on the network should have a 4.1 ID. When
second touch is performed, please make sure that your agency’s assigned P25 IDs are
programmed in the radios and NOT 4.1 IDs. 4.1 IDs are no longer valid on the system and
radios programmed with 4.1 IDs will no longer work. P25 IDs are now assigned by the VIPER
POC for your county and questions regarding P25 IDs should be directed to the county VIPER
POC.

e Reconfiguration dollars are only available to program end user radios that are primary users
of the VIPER system. The funds will not cover the reconfiguration of radios covered by
another licensee’s frequency reconfiguration agreement (FRA).

e Each VIPER POC should have received a document specifically outlining what items are
covered in the Second Touch programming agreement.

VIPER ID status

e VIPER provided each county point of contact (POC) or state/federal agency POC with a block
of assigned VIPER ID’s.

e Counties/agencies must submit a completed VIPER ID form containing all of the relevant
information, including the VIPER ID pulled from their respective list to VIPER for activation.

e VIPER POC's should maintain their inventory and will be required to submit an annual “true-
up” document to VIPER in January of each year. The “true-up” document for 2016 will be due
no later than Friday, 29 January 2016 and should have been forwarded to
VIPER-activate@ncshp.org.

e Updated instructions along with a new form are available online at
http://www.ncdps.gov/viper and click on the Forms tab.

VIPER Approved Radios
e 2016 will see the continuation of additional radio vendors and products being approved for

VIPER. Currently Motorola, EF Johnson, Kenwood, Harris, Tait and BK Relm have approved
products for use on the VIPER system. New radios from vendors for consideration were due
no later than 30 September 2015 of each subsequent year so that testing and evaluations can
be completed prior to the start of the new calendar year.
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High Windy tower

e Construction is complete except for final electrical work and inspection which is schedule for
Q1 2016 barring any weather or unforeseen delays.

System Health

e The System Health is a new section that we plan to provide with each newsletter to update
our stakeholders, users and partners as to how the VIPER system is doing. These statistics
are taken directly from the system.

1. System count

Users (actual radio ID's, consoles not incl.) | 78,000
Trunked channels 1,410
Conventional channels 399
Talk groups 4,219
Comm centers tied directly to VIPER 22

2. Busies: The percent of busies compares the number of busies vs. the number of PTTs on
the system. Acceptable industry standard is 3% busies for a system. Below is VIPER’s
system health as it relates to the percentage of busies that we get on the system.

PTT average %0 Busy

Daily average 250,000 0.02%
Monthly average 7,500,000 0.03%
Partners/Primary Users

Alamance County * Durham County Pasquotank County
Beaufort County Edgecombe County | Pender County *
Bertie County Gaston County Perguimans County
Bladen County * Gates County Pitt County *
Brunswick County * Graham County Rockingham County *
Buncombe County Granville County * | Sampson County *
Burke County Halifax County Stanly County
Cabarrus County Harnett County * Stokes County *
Caldwell County * Hertford County Surry County *
Carteret County Hoke County Swain County
Catawba County * Hyde County * Town of Chapel Hill
Cherokee County Iredell County * Town of Creedmoor *
Chowan County Lee County Town of Hudson
City of Asheville Lenoir County Town of Plymouth
City of Lenoir Lincoln County Town of Seven Springs
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City of Mooresville

Macon County

Town of Swan Quarter

Clay County Martin County Tyrrell County

Cleveland County Mecklenburg Vance County *
County

Columbus County Mitchell County Wake County

Craven County Nash County * Washington County

Cumberland County * New Hanover Wilkes County
County

Dare County Orange County * Yancey County

Duplin County *

* These VIPER partners are using VIPER as their primary means of communications
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